NexaWorks

Synthetic Supplier Proposal | Balanced proposal; strongest implementation plan and support model

Proposal at a glance

Field	Response
Supplier	NexaWorks
Proposal date	2026-10-01
Commercial estimate	INR 36,00,000 implementation + INR 4,20,000 annual support
Profile	Balanced proposal; strongest implementation plan and support model

1. Executive Summary

NexaWorks offers phased acceptance, explicit dependencies, a risk register, and a defined support model. Pricing is mid-range and the plan includes operational readiness and post-launch stabilization.

2. Understanding of Requirements

The buyer requires technical fit, a credible implementation plan, transparent commercial terms, security/compliance controls, and a support model. This synthetic response addresses those themes and is intended only to test document extraction and evidence-grounded scoring.

3. Proposed Solution & Technical Capability

Modular application service, REST integrations, relational database, role-based permissions, and admin console. API contracts, retry handling, centralized logging, environment separation, and capacity testing are included. Four integrations and data mapping workshops are specified. Peak-load targets are finalized during discovery and validated in performance testing.

4. Implementation Plan & Team

14 weeks: discovery 2, design 2, build 4, integrations 2, system/UAT/performance testing 2, go-live 1, stabilization 1. Deliverables include traceability matrix, sprint demos, RAID log, test evidence, runbook, training, and acceptance sign-off. Team: delivery lead, BA, architect, two developers, QA, part-time security advisor. Risk owners and mitigations are listed.

5. Commercial Proposal

One-time INR 36,00,000; annual support INR 4,20,000; first year INR 40,20,000 before taxes. Includes four integrations, two training sessions, 30-day stabilization. Hosting and third-party licenses are buyer-provided. Payment: 15% kickoff, 20% design, 30% build, 25% UAT, 10% go-live.

6. Security, Compliance & Risk Controls

SSO-ready integration, least-privilege roles, TLS, encryption at rest, secrets in deployment platform, audit events, quarterly dependency scanning, incident runbook, and role review. Daily backup; proposed RPO 24 hours/RTO 12 hours. Recovery test recommended during UAT. No independent certification claimed. Retention/deletion configurable with buyer approval.

7. Support Model

Business-hours service desk; P1 response 1 hour, P2 4 business hours, escalation to delivery lead, monthly incident/SLA reports, quarterly service reviews, and 30-day stabilization. Two comparable projects summarized; one reference available with customer permission.

8. Relevant Experience & References

Two comparable workflow and integration projects (2022–2025), including scope and operational handover. One reference can be arranged with permission.

9. Key Risks, Assumptions & Gaps

RPO/RTO may not meet strict requirements; capacity targets finalized in discovery; hosting and licenses buyer-provided.

10. Strengths and Limitations

Strengths: Strong milestones, governance, risk management, handover, and support clarity. Limitations: No certification claim; recovery targets and performance thresholds need confirmation.

Declaration and evidence note

This proposal is fictional. All prices, dates, project histories, references, metrics, and claims are synthesized for software testing, not a real commercial offer. Production evaluators must verify quotations against the source PDF and flag unsupported claims for human review.